



ID	Duration	Start	Finish	% Comp.	Cost	Work																			
							27 Jan '14			17 Feb '14				10 Mar '14			31 Mar '14			21 Apr '14			12 May '14		
							T	W		T	F	S		S	M	T	W	T		F	S	S		M	T
0	84 days	Mon 17.02.14	Thu 12.06.14	0%	460,00 TL	616 hrs																			
1	7 days	Mon 17.02.14	Tue 25.02.14	0%	15,00 TL	0 hrs																			
2	7 days	Mon 17.02.14	Tue 25.02.14	0%	15,00 TL	0 hrs																			
3	7 days	Mon 17.02.14	Tue 25.02.14	0%	0,00 TL	0 hrs																			
4	21 days	Wed 26.02.14	Wed 26.03.14	0%	80,00 TL	112 hrs																			
5	14 days	Wed 26.02.14	Mon 17.03.14	0%	20,00 TL	0 hrs																			
6	14 days	Wed 26.02.14	Mon 17.03.14	0%	20,00 TL	0 hrs																			
7	14 days	Fri 07.03.14	Wed 26.03.14	0%	40,00 TL	112 hrs																			



Project: Project2  
Date: Wed 15.01.14


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Duration	Start	Finish	% Comp.	Cost	Work	27 Jan '14		17 Feb '14			10 Mar '14		31 Mar '14			21 Apr '14			12 May '14	
							T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
8	21 days	Thu 27.03.14	Thu 24.04.14	0%	30,00 TL	224 hrs															





Project: Project2 Date: Wed 15.01.14	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID	Duration	Start	Finish	% Comp.	Cost	Work	27 Jan '14			17 Feb '14			10 Mar '14			31 Mar '14			21 Apr '14			12 May '14		
							T	W		T	F	S	S	M	T	W	T	F	S	S	M	T		
14	21 days	Thu 15.05.14	Thu 12.06.14	0%	90,00 TL	0 hrs																	<div></div>	
15	21 days	Thu 15.05.14	Thu 12.06.14	0%	215,00 TL	112 hrs																	<div></div>	
16	7 days	Thu 15.05.14	Fri 23.05.14	0%	40,00 TL	0 hrs																	<div></div>	
17	14 days	Mon 26.05.14	Thu 12.06.14	0%	175,00 TL	112 hrs																	<div></div>	



Project: Project2 Date: Wed 15.01.14	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: Project2  
Date: Wed 15.01.14

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 7

Project: Project2  
Date: Wed 15.01.14

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress



		29 Dec '14			19 Jan '15			09 Feb '15			02 Mar '15			23 Mar '15			13 Apr '15			04 May '15			25 May '15			15 Jun '15			06 Jul '15			27 Jul '15
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S					